

Initial Project Planning Template

Date	15 March 2026
Team ID	XXXXXX
Project Name	AI Smart Patient Appointment & Medication Reminder System
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	User Authentication	USN-1	As a patient, I can register using my username, email, and password to create an account.	3	High	Team	01-06-2026	07-06-2026
Sprint-1	User Authentication	USN-2	As a patient, I can securely log in using my email and password.	2	High	Team	01-06-2026	07-06-2026
Sprint-2	Appointment Management	USN-3	As a patient, I can add, edit, delete, and manage doctor appointments.	5	High	Team	08-06-2026	14-06-2026
Sprint-2	Medication Reminder	USN-4	As a patient, I can add medicines with dosage, timing, and reminder schedules.	5	High	Team	08-06-2026	14-06-2026
Sprint-3	AI Health Summary	USN-5	As a patient, I can generate AI-powered visit summaries after every doctor consultation.	5	High	Team	15-06-2026	21-06-2026

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-3	SMS Notifications	USN-6	As a patient, I receive medication reminder SMS notifications through Twilio.	3	Medium	Team	15-06-2026	21-06-2026
Sprint-3	Calendar Integration	USN-7	As a patient, I can add appointments directly to Google Calendar.	3	Medium	Team	15-06-2026	21-06-2026
Sprint-4	Dashboard & Reports	USN-8	As a patient, I can generate and download a complete healthcare report.	4	High	Team	22-06-2026	28-06-2026
Sprint-4	Dashboard Analytics	USN-9	As a patient, I can view appointments, medications, AI summaries, compliance status, and health statistics on a dashboard.	4	High	Team	22-06-2026	28-06-2026
Sprint-5	Future Enhancements	USN-10	As a patient, I can receive predictive healthcare recommendations and integrate wearable health devices for continuous monitoring.	5	Low	Team	29-06-2026	05-07-2026